- Section 6, N.-Division. -
31927 Cubic yds. excavation on  do at 25-cts.| 7,981 75
Section 7, N. Diyision. |
4544/Cubic yds. excavation on do~ al 25 ects.{ 1,136 00
Section §, N. Division.: '
15298|Cubic yds. excavation on  do
1796 do - ~do borrowed,

17094, - - - - at 25 cts.| 4,273 50
Section 13, Southern Division. 3
20475iCubic yds. of embankment on do at 25 cts.| 5,119 50
~ Section 16, Southern Division. . -
4999|Cubic yds. of embankment on doat 25 cts.| 1,249 75

) $42,749 50
Measured and calculated by
JAMES W. COLLINS.

Ist Interrogatory.—Is it probable, that if the work performed
by M. Duval had been measured by an engineer of the company,
there would have been a difference between your own and the
measurement of said engineer? v

Answer.—There would have been a difference, in my opinion,
in favour of M. Duval. |

2d. Interrogatory.—How would this difference arise ?

Answer.—It would arise from the fact that the company’s en-
gineer having a knowledge of the natural unbroken surface of the
ground, on which to form his cross locations, the removal of which
by excavation, deprived me of that advantage. |

3d Interrogatory.—How long had the embankments been made
previous to your measurement?

Reply.—I cannot say from my own knowledge.

4th Interrogatory.—Would the length of time the embankments
had been made, say from two to four months, have any effect up-
on the measdrement of Duval’s labour as made by you.

* Reply.—It would lessen the amount of my measurement of the
~ labor actually performed.

Copy of Milton M. Welsh’s Testimony.

Milton M. Welsh, sworn and testifies, to wil :—I was superin-
tendant on the first and second divisions of the Eastern Shore
Rail Road for seven months, commencing in November, 1838.
The account now presented to the committee, shows the amount
of work pertormed on my divisions by M. Duval, including con-
tract and extra work. The last item amounting to $18 58, is for

extra work. ; \ .




